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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
FEBRUARY 1992

1. Pro_ess DuringtheReportingPeriod

The followingactivitieswereaccomplishedduringthe reportingperiod:

- Work continuedon the Site9 SourceControl100PercentDesign

- The North Base Area additional investigations Field Work Plan was finalized and
submitted

: - Third Quarterlysamplingof monitoringwells startedFebruary 10, 1992

- Revisions continued on the site-wideQualityAssuranceProjectPlan (QAP),Health and
Safety Plan(HSP),andSamplingandAnalysisPlan(SAP)forsubmittalasdraftfinal
documents

Work continued on preparation of field work plans for additional investigations at
operable unit (OU) 4, tank andsump investigations, and site inspections on the golf

-: course, Zook Road, and Patrol Road. In addition, field work plan for site 14 south
source control were prepared.

Field investigations for the North Base area started February 10, 1992 and a soil gas
_' investigationwas conductedimtmdiately northof site8

Work continued on revisionof theSite 9 Technical Memorandumand preparationof the
OU2 Technology Screeningreport

/ Air Solid WasteAssessmentTest (SWAT)Reportis being draftedand the aquifertest
results are being evaluated.

:d

,_ The preparation of OperableUnit (OU) 2 and4 Reportsare being continued.

: 2. Re_txrrtsSubmittedandMeetings

North Base Area Field Work Plan - February 6, 1992

- Navy, PRC, JMM, IT, and Martin Marietta met to discuss the OU 2 and OU 4
Remedial Investigation Reports and Feasibility Studies. The meeting was held
February 11, 12, and 13in Knoxville, Tennessee.
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(Continue)

3. Problems Encountered and Resolutions

- Field work for quarterly sampling and North Base Area investigations have proceeded
_:_ at a slower pace than anticipated because of heavy rain in the area from February I0,

1992 through February 17, 1992. Many of the cone Imnetrometer test locations will not
be accessible for several weeks because of the soft soil. All monitoring wells should
be completed in March.

4. ReportsandActivitiesfor theMarch/A_m'ilSubmittal "

- The monthlyregulatory agencymeetingwill be heldonMarch 23, 1992

•/ - The open house and technical review committee (TRC) m_ting will be held at NAS
' MoffettField onMarch 23 and 24

_! Technicalmeeting with MEW, NASA and the Navywill be held on March 25, 1992

_ A technicalmemorandumon thenatureand extentof contaminationin groundwateron
:_ the west side of NAS MoffettField will be completedandsubmitted

• The Site 9 Technical Memorandum will be finalized and resubmitted in response to
-, agencycomments

.i - The Site 9 SourceControlDesignswill continue

- Revisions to-the Site 14 source control field work plan will be completed and
•> constructionof the source controlmeasureshouldbegin in April

_ - Work will be completed in the North Base Area for additional characterization of
contaminantsand hydrogeology

3,

' - Field work plans for additional tank and sump investigations, OperableUnit 4 field
.: work,and additionalsite inspectionswill be completedandsubmitted

- Work willcontinue on theOperableUnit 4 FeasibilityStudy

" - The OperableUnit 2 Screeningof RemedialTechnologiesl_port will be completed for
• submittalin April

- Revised specifications and bid documents for the Site 12 design will be submitted in
March

?

- TheDraft Remedial InvestigationReports for OU 2 and 4 will be submittedin April
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5. Planne_FieldActivitiesfor MarchandApril

- Constructionfor the Site 14 South SourceConlrol

OU 4 Field Investigationswill begin in April

Additionaltank andsump investigationswill begin in April

Site investigations at the golf course, Zook Road, and Patrol Road will begin in early
April

Projected well samplingactivities are shownin Table 1

6. Key Personnel Changes

None

7. ChemicalLaboratory.DataStatus Report

- Laboratory data from the November quarterly sampling of Navy CLEAN wells are
beingreceived

- The first quarterly ground water sampling data were input into the Navy database

• - Meetings were held between the Navy, MEW companies, and NASA to discuss data
exchangeprocedures

8. Percentageof Project Completion

- Phase I tank removal tasks - 100%complete

- Phase I tank locationwells - 100%complete

Phase II tank removal tasks - 100%complete

Phase II tank locationwells - 100% complete

Final Phases I and II Tank and Sump Report - 100%complete

- Building29 Field Work Plan - 100%complete

- Building 29 Area Field Investigations - 100%complete
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- Final Building 29 AreaReport - 100%complete

- Sites 12 and 14 Source ControlEvaluations- 100%complete

Site 14SouthField InvestigationTechnicalMemorandum100%complete

Sites 12 and 14 Source ControlDesigns - 100%complete

Sites 12 and 14 Source ControlSpecifications- 100%complete

- Sites 12 and 14ConstructionActivities - 0%complete

Final Sites 8 and 9 Source ControlEvaluation - 100%complete

Site 9 Field Work Plan - 100%complete

:_ Site9 Field Investigations- 100%complete

Site 9 Source Control Designs- 60% complete

_m, Site9 Source ControlInvestigationTechnicalMemorandum- 95% complete

Abandonmentof Known Wells - 100%complete

Investigationof Suspect Wells - 100%complete

IS8 and IS9 Field Work Plans - 100%complete

- IS8 andIS9 Field Investigations- 100%complete

IS8 andIS9 Report- 100%complete

Phase II Tank and Sump Soils Profiling - 100%complete

- Phase II Tank and SumpSoil Treatment andDisposal - 20%complete

- Soil TreatabilityTest Plans - postponed

- North Base Area Field Investigations- 100%complete

- North Base Area Field InvestigationsReport - 100%complete

North Base Area AdditionalInvestigationsField Work Plan - 100%complem

North Base Area Additional Investigations- 50% complete
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- InitialScreeningof TechnologiesOU2 - 80%complete

- InitialScreeningof TechnologiesOU4 - 100%complete

- DraftFeasibilityStudyOU4 - 25%complete

- AdditionalSite InvestigationFieldWorkPlans- 90%complete

- AdditionalTankandSumpInvestigationsFieldWorkPlan- 90%complete

- OU4 FieldWork Plan- 90%complete

- TechnicalMemorandumonNatureandExtentof Contamination- 80%Complete



TABLE ,,1 PROJECTED FIELD ACWIVITI_ FOR THE MONTHS OF
MARCH 1992AND APRIL 1992
NAS MOFFETr FIELDRI/FS
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SITE MARCH APRIL

3 18 0
4/6/7 0 32

5 0 20
II

TOTAL 18 52

* 24 Phase II Wells and 46 Phase I Wells.


